

Quality Enhancement Plan Timeline

Jacksonville State University | Revised 02/24/2022

January 2022

6 - Choose QEP Committee Chair

February 2022

28 - Choose QEP Selection Committee Members

March 2022

4 - Committee Meets to Discuss RFP

14 - RFP Call Issued

April 2022

March – April 2022 – Research performed, data gathered, proposal written

May 2022

10 - QEP Proposals Due to Selection Committee

June 2022

1 - QEP Selection Committee Decision

July 2022

1 - QEP Development Committee is Formed and Subcommittees Assigned

Team Leader - Attend SACSCOC Institute on Quality Enhancement and Accreditation

August 2022

Introduce Topic to Campus (Faculty/Staff Convocation)

September 2022

QEP Writing Begins

December 2022

Team Leader - Attend SACCO Annual Meeting

April 2023

1 - Selected QEP Information is entered into Compliance Assist (CA) and reviewed by Review Team

August 2023

1 – Compliance Assist (CA) locked for archiving

September 2023

1 - Compliance Certification Submitted

January 2024

30 - Focused Report and Full QEP Report Due

February 2024

Prepare for Site Visit

December 2024

Reaffirmation Decision by SACSCOC

January 2025

QEP Implementation